Site Name: Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental |Date: 5-28-2015 DAILY WORK ORDER
Branch:  Federal g'r‘gj'::n/ Response Emergency and Rapid Response Service

WORK AUTHORIZED:
Continue to pump water on site as necessary, depending on rainfall.

Clean up, cut up ADS or vacuum hose place in US Ecology roll off. Cut up dirty totes place in same box. Place PPE in
some box. Clean up lime spill area. Remove liquids fom Warehouse Bay Trenches. Pump water after extreme rain
event.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 5.28.2015 Time:1700 Date: 5.28.2015 Time: 1700
PERSONNEL ON-SITE:  Qrv | Used  Unused 'gﬁ‘é':PMENT ON- ary USED  Unused
Response Manager 1 1 Pick —up Truck 2 2 '
Foreman 1 1 Generator 1 1
Equipment Operator 0 0 Trash Pumps 2 2
Truck Driver 1 1 Utility Trailer 1 1
Laborer 1 1 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4,000 PSI P\r/s:zl;;er 1 1
PERSONNEL OFF-SITE Open Top Roll Off 3 3
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 0 Carbon Vapor Unit 0 0
Field Cost Accountant 1 1 Skid Steer BC004 1 1
Vacuum/OT Boxes 1 1
9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 0
Air Compressor 1 0

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

Clean up, cut up debris and place in US Ecology roll off. Pace PPE in some box. Remove liquids from Warehouse Bay
Trenches. Removed sediment from FT 5180 and placed in FT1001. Continued to pump water as needed.

Remove residual material from NT2 and NT8 and placed in soils roll-off bound for US Ecology. Placed absorbant
|poom around ALL south ASTs at the request of the OSC. Began final walkthrough today to finalize punch list.

Digitally signed by Mike Means

RM
Date: . DN: cn=Mike Means, 0=CBI Federal Services,
OSC Time: I e e a n S ou=Environmental and Construction,
email=mike.means@cbifederalservices.com, c=US

Date: 2015.05.28 14:59:01 -05'00'

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Complete final punch list and begin the demobilization process. Ship off OTB that was scheduled to be shipped today
to US Ecology. Await analytical results. Results due 6-4-2015.
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